

## Afrapportering på DM Forum aktivitet

<b>Aktivitetens navn</b>	A Danish e-Learning module for Research Data Management				
<b>Aktivitetens start</b>	01-02-18	<b>Aktivitetens slut</b>	31-12-18	<b>Afrapporteringsdato</b>	14-05-18
<b>Rapporteringsperiode</b>	01-02-18 til 14-05-18		<b>Rapport skrevet af</b>	Katrine Flindt Holmstrand	

### Realiserede leverancer i rapporteringsperiode

- Final project plan submitted to DM-F + approval
- Activity started
- Learning objectives agreed (ongoing process)
- Structure for the three modules suggested (to be reviewed/revised/agreed at content workshop)
- Content Workshop planned (23-05-18)

### Forventede leverancer inden næste afrapportering

- Content workshop
- Manuscript template
- Course design template
- First draft of manuscript + first round of review by section coordinators
- Design template agreed by section coordinators
- Technical issues clarified and agreed. We are discussing the use of commercial author tool vs. open source tool.

### Konstaterede eller forventede afvigelser i forhold til de planlagte leverancer

We are on track

### Forbrugt bevilling

We are on track – We expect to use full budget.